VOI/TIS Allocations Initial Cost Total VOITIS State Match Additional DOA State Federal
PROJECTS - BEDS FP&C DOA Projected Plus Funds Match Appropriated Match State Funds Contracts Match Funds Project
Project Number  Appr.# Status] Beds Cost Conting. Needed* 10% or Actual Expd  Origin Required Obligated Expended Expended | Notes
AVC Cellblock 08-405-97 B-1 fy98 524 8 96 2,500,000| 2,500,000 521,983 250000 175,000 Cap. Out. 1,803,017, 171,778 0fBalance of State match from Capital Outlay, Unappr.
ALC Cellblock 08-408-97 B-1 fy98 391 8 96 2,500,000| 2,500,000 521,982 250000 125,000 Cap. Out. 1,853,018 118,378 0JBalance of State match from Capital Outlay, Unappr.
WNC Cellblock 08-407-97 B-1 fy98 390 8 96 2,500,000| 2,500,000 521,982 250000 125,000 Cap. Out. 1,853,018, 118,177| 0Balance of State match from Capital Outlay, Unappr.
EHCC Skilled Nursing 08-413-97 B-1 fy98 395 3 258 | 16,550,716| 18,536,802 16,683,122 2,235,072 3,000,000 LCFC 278,777 1,389,000§$3,000,000, Property sales proceeds, Approv. Board & Leg'02
LCIW Cellblock 08-406-97 B-2 fy98 386 7 192 5,742,000) 6,431,040 5,787,936 574,200 485,000 Cap. Out. 80,763 1,743,039)Bid Jan 2003; in construction
FWCC - Dorm/Cellblock-CADDO | 08-414-96 B-2 pt1| fy98 399 1 360 5,724,940 5,125,537 5,129,387 572,494 84,581| Appr209 | Completed 84,581 5,129,387JCompleted
PCC Dorm 08-401-97 B-2 | fy98 382, 701 1 150 2,500,000 2,620,284 2,620,284 250,000 933,047 Appr625 | Completed 933,047 2,620,284)Completed
FWCC - Skilled Nursing 08-414-97 B-1 fy98 398 4 50 5,020,000| 5,622,400 5,060,160 502,000 525,000 Expended -23,000 0 0§$230,000 Proj. Bal.CLOC, Remain. Exc. of St. Match
DCI Min. Cust. Housing 08-409-02-02 0 3 220 3,950,000| 4,424,000 3,981,600 480,000 480,000 LCFC 0 0]$480,000 LCFC Funds approv. by Board & Leg. '02, available LCFC balance.
LSP Cellblock 08-402-97 B-3 fy98 383 3 160 7,000,000| 7,840,000 7,056,000 880,000 880,000 LCFC 0 0§$880,000 LCFC Funds approv. by Board & Leg. '03, available LCFC balance.
FWCC - New Impact Dormitory | 08-414-96 B-2 pt2 0 4 75 750,000 750,000 675,000 75,000 75,000| Cap. Out. 0 0fMatch Funds Priority One, CASH
JCCY - Secur. Housing 08-403B-00-04, pt7 0 2 72 5,200,000| 5,824,000 5,241,600 589,000 589,000f ORM 0 0JFunds subject to approval ORM
NEPA (Includes each project)
Subtotal 1825 | 59,937,656| 64,674,063 53,801,036 6,243,766 7,476,627 5,486,053 1,785,500 10,881,711]
Note: WCI Project not listed *Includes NEPA Costs (Envir. Impact Assessments)
Drug Testing/Sanctions/Intervention
Expended - Drug Testing Thru FY 02 1,479,000
Expended - Intervention Thru FY 02 0
Projected - Drug Testing FY03 & FY04 1,560,000
Projected - Intervention FY03 & FY04 150,000
Subtotal 3,189,000
Other Elements | | | | |
Forcht Wade Construction, DOC Labor - Total Expended, thru DOC Budget (Not OFP) 1,073,964
Administrative Expended thru FY02 | 2,230
NEPA - Expended thru FY02 [ [ [ 33,194
NEPA - Expenditures from FY03 forward included in Paul's column: 'VOITIS Funds Needed'
Sheriff Sub-Grant Agreements - Obligated 10,522,602 Legend
Indirect Cost, 3% - Actual thru FY02 445,693 Match
Indirect Cost, 3% - Balance Estimated 1,612,927 Reference Status Source
Subtotal 13,690,610 1 Completed
2 Design ORM,
3 Design LCFC, *Hunt Skilled C.O. Dollars for infrastucture improvements not match.
VOI/TIS - Beds/ Capital Outlay Projects 53,801,036 4 Design Capital Outlay
VOI/TIS - Drug Testing/Sanctions/Intervention 3,189,000 5 Construction |ORM
VOI/TIS - Other Elements 13,690,610 6 Construction [LCFC, Capital Outlay
7 Construction [Capital Outlay
- TOTAL OBLIGATED 70,680,646 8 Hold Capital Outlay
VOI/TIS AWARD AMOUNT, 7-Jul-03 70, ) (0) Award Balance 9 Pending




